8/8/24 Town Hall Building Committee Minutes

Present: John Spencer, Levi Barrett, Bob Schatz, and Chris Stackhouse

John opened the meeting at 3:05. No pubic comment. Bob moved to accept the minutes from the 7/25 meeting, Chris made a second, they were approved 4 yes, 0 no, 1 absent.

Bob discussed his need to work on the VCDP “Access Modification Grant” but needs some help from Cheri and Chris with the Environmental Review.

Chris thought he remembered Jenna mentioning the potential need for an “archaeological survey” for the TH project. John volunteered to ask her.

OPEN HOUSE REFRESHMENTS:

John and Levi will ask for support from Herb at the Corner Store. Hopefully a coffee carafe, 10 dozen assorted cookies, cider donuts, napkins, etc.

Levi will buy some cider from Champlain Valley Cider this weekend. Chris will bring some ice in a cooler, and some water.

WORKDAY – MONDAY 8/12, 8:00 AM:

Levi helped Chris install sheet plastic walls to mockup the vault and bathroom/kitchenette. Levi did a super job vacuuming the entire building!

First project is to meet at ACC to load some tables and chairs, to complete the furniture mockup.

Chris will bring stakes and tools to stake out addition, before rain comes. Yellow CAUTION tape will further define its size and location. Chris will pin up select drawings from Laz on walls, plus Laz provided a full set of drawings for viewing on a table.

Ed Keagle will drop off his revised 3D model of the project.

Levi will look for some push pins for mounting the drawings.

Chris made a motion to adjourn, Bob made a second, 4 yes, 0 no, 1 absent.

Chris Stackhouse - Clerk